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                         Implementing Procedure   APPROVED:  _Signature on File______ 

                                                                                                                  EMCBC Director 

     ISSUED BY:  Office of Technical Support & Asset Management 

            

1.0 PURPOSE   

 

To purpose of this procedure is to document a systematic approach for the preparation, 

review, and approval of National Environmental Policy Act (NEPA) Environmental 

Assessments (EA) and Findings of No Significant Impact (FONSIs) for actions under the 

purview of the EMCBC or SLA sites. An EA should address all technical issues in an 

appropriate level of detail commensurate with potential impacts, in order to determine 

whether a FONSI can be issued.  

 

2.0 SCOPE 

 

This procedure covers activities associated with preparing, reviewing, distributing, and 

posting the EMCBC or SLA sites approved EA after a determination has been prepared 

in accordance with IP-451-02 Rev 2.  

 

3.0 APPLICABILITY 

 

This procedure is applicable to EMCBC or SLA personnel and contractors, who prepare, 

review or approve EAD’s, EA’s or FONSI’s for actions that are the responsibility of 

EMCBC or SLA sites. 

 

4.0 REQUIREMENTS/REFERENCES  

 

4.1 Requirements: 

 

4.1.1 DOE O 451.1B, DOE NEPA Compliance Program, June 25, 2010 

 

4.1.2 40 CFR Parts 1500-1508, Council on Environmental Quality NEPA 

          

4.1.3 10 CFR Part 1021, DOE NEPA Implementing Procedures  

 

4.1.4 DOE “ Compliance with Floodplains and Wetlands Environmental Review  

                     Requirements,” 10 CFR Part 1022 

 

4.1.5 “Implementation Guidance for the DOE Policy on Documentation and  

                     Online Posting,” Office of NEPA Policy and Compliance (May 25, 2010). 

 

 

Date: 03/18/13 

 

Environmental Management Consolidated Business Center (EMCBC) 

 

Subject:  EMCBC or Service Level Agreement (SLA) National 

Environmental Policy Act (NEPA) Environmental 

Assessment (EA) Process 
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4.1.6 NEPA, 1969 (Pub. L. 91-190, 42 U.S.C. 4321-4347, January 1, 1970, as                      

amended by Pub. L. 94-52, July 3, 1975, Pub. L. 94-83, August 9, 1975, and 

Pub. L. 97-258, § 4(b), Sept. 13, 1982). 

 

4.2 References: 

 

4.2.1 EMCBC/SLA PL-451-01, National Environmental Policy Act (NEPA) 

Compliance Program Plan 

 

4.2.2 EMCBC/SLA NEPA IP-451-02, Establishing the Level of National 

Environmental Policy Act Review and Documentation 

 

5.0 DEFINITIONS 

  

5.1 Refer to Glossary of Terms used in DOE NEPA Documents dated September   

1998 located at:  

http://energy.gov/sites/prod/files/NEPA_Glossary%2008_2011.pdf 

 

5.2 DOE “ NEPA Implementing Procedures,” 10 CFR Part 1021.104 definitions,                         

located at http://ceq.hss.doe.gov/nepa/regs/nepa1021_rev.pdf  

 

6.0 RESPONSIBILITIES 

  

6.1 EMCBC Director 

 

6.1.1 Concur with EA determinations 

 

6.1.2 Designate a DOE NEPA Document Manager (NDM) at the start of each 

environmental assessment, or delegate NDM designation as appropriate. 

  

6.1.3 When another agency is involved in preparation of an EA, determine 

whether DOE should be a lead or cooperating agency. 

 

6.1.4 Concur with Final EAs. 

 

6.1.5 Concur with and sign FONSIs. 

 

6.1.6 Performs duties associated with NEPA delegation from DOE 

Headquarters (HQ).   

 

6.2 NEPA Compliance Officer (NCO) 

 

6.2.1 Start the EA process after an EA determination has been signed. 

 

6.2.2 As delegated, designate a DOE NEPA Document Manager (NDM) in 

consultation with DOE NCO at the start of each environmental 
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assessment. This shall be done in consultation with the EMCBC Director 

or SLA Federal Project Director. 

 

6.2.3  Notify the Office of NEPA Policy and Compliance promptly―generally, 

 within two weeks of:  

(a)  A determination to prepare an EA. 

(b)  The designation of a NDM. 

(c)  A transmittal of an environmental assessment to States, American 

       Indian Tribes and, when applicable, members of the public, other 

       Federal agencies, and local governments for preapproval review. 

                        (d)  Requests EA number from Office of NEPA Policy and Compliance  

 

6.2.4  Notify host state and host tribe in writing that a determination has been 

 made to prepare an EA. 

 

6.2.5  Assist with the NEPA process and document preparation. 

 

6.2.6  Participate as a primary member of the NEPA Review Team along with 

 the NDM and technical representative of the program sponsoring the 

 proposed action. Determine the need to incorporate additional DOE 

 representatives onto the Team. 

 

6.2.7  Review and concur on EAs. 

 

6.2.8  If a third party EA, participate in the review of contractor Task Order 

 proposals and the selection of the successful offeror for the preparation of 

 an EA. 

 

6.2.9  Participate in the compliance with the Task Order Statement of Work  

 (SOW) as it relates to completion of the EA. 

 

6.2.10 Provide the Office of NEPA Policy and Compliance, within two weeks of 

 their availability, two hard copies and one electronic file of:  

 (a) A published EA and FONSI.  

 (b) A proposed FONSI required under the CEQ regulations 

 

6.2.11 Delegate responsibility to other NCOs, if appropriate. 

 

6.2.12 Report to the Office of NEPA Policy and Compliance on lessons learned 

after completing each EA. 

 

6.3 Contracting Officer (CO) 

 

6.3.1  Receives project – related deliverables.  

 

6.3.2  Participates in the review of contractor Task Order proposals and the           

 selection of the successful offeror for the preparation of an EA. 
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6.3.3  Ensures contractor compliance with the Task Order Statement of  

             Work (SOW) through completion. 

 

6.4 Contracting Officer’s Representative (COR)  

 

6.4.1 Supports development of NEPA Task Order SOW with NDM, NCO, and 

other NEPA Project Team members. 

 

6.4.2 Participates in the review of contractor Task Order proposals and the 

selection of the successful offeror for the preparation of an EA. 

  

6.4.3 Ensures contractor compliance with the Task Order SOW through 

completion.       

 

6.5 NEPA Document Manager 

 

6.5.1  Establish a team (NEPA Review Team), representing all necessary DOE  

                      Elements to plan, assist in preparing, and concurrently review EA   

  documents.  The Team shall include the NDM, EMCBC Lead NCO, and  

  EMCBC/SLA representatives who are fully knowledgeable about the  

  proposed action. The team may include additional staff per the EMCBC  

  NCOs discretion.  

  

6.5.2  Conduct an early internal scoping process. 

 

6.5.3 Maintain tracking systems to monitor costs of and adherence to the schedule 

for the NEPA process. 

 

6.5.4  Manage the EA document preparation process, including the NEPA Review  

                      Team’s review, of internal drafts for technical adequacy, controlling cost, 

and maintaining schedule. 

 

6.5.5 Lead, encourage and facilitate public participation through the NEPA 

process (see Appendix F – Public Participation Plan). 

 

6.5.6  Ensure that the Draft EA, Final EA, and FONSI contain the appropriate  

                      level of NEPA review and an accurate description of the proposed action.  

                      The NDM initials the concurrence chain to signify that the document meets  

                      the above criteria. 

 

6.5.7  Prepare cover memorandum to accompany the Draft EA, Final EA, and 

                      FONSI through the EMCBC concurrence chain.  

 

6.5.8  Develop “Lines of Inquiry” for potential post-NEPA monitoring. 

 

6.5.9  Participate in the review of contractor Task Order proposals and the  
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                      selection of the successful offeror for the preparation of an EA. 

 

6.5.10 Prepares approval memo and distribution letter for the Final EA and FONSI 

 (an example is provided in Attachment A of this procedure). 

 

6.8 Contractor 

 

6.6.1  Prepares EA’s when requested by the COR.   

 

6.6.2  Submits an Organizational Conflict of Interest (OCI) Statement to the CO 

 prior to awarding of work.  The contractor selected must not have an interest 

 in the outcome of the project. 

 

6.9 Office of Legal Services (OLS) 

 

6.7.1  Reviews and concurs on the EAD and Environmental Checklist and             

 identifies any potential legal issues. 

 

6.7.2  Reviews and concurs on EA’s and FONSI’s. 

 

6.10 NEPA Project Team - The project team is assembled by the NDM. Members of the 

project team could include: 

 

• EMCBC/SLA Director or Project Manager;  

 

• EMCBC/SLA NCO or representative designated by NCO; 

 

• EMCBC/SLA Counsel (OCC); 

 

• EMCBC/SLA and/or Contractor Community/Public Relations Specialist; 

 

• Site Contractor Project/Design Engineer; 

 

• NEPA Contractor Project Manager; 

 

• Contractor Environmental/NEPA Specialist;  

 

• Other Environmental and Technical Specialist from EMCBC/SLA Site; 

 

Depending on the complexity, degree of public concern or the level of controversy 

regarding an action, the NDM may decide to include the HQ Program and NEPA 

Program Manager as representatives on the project team. 

  

7.0 PROCEDURE 

 

7.1 The EA/FONSI process flow is described below and shown in Section 11 of this 

procedure. 
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7.1.1  EMCBC Director in consultation with EMCBC NCO, shall identify a  

                      NDM to be responsible for managing the preparation of the required EA.   

                      The NDM shall maintain an Administrative Record (AR) throughout the EA 

                      process (see Section 7.1.16). 

 

7.1.2  Conduct Internal Scoping 

 

                      Following EMCBC’s concurrence and signature of the EA determination,  

                      the NDM will initiate a preliminary scoping and planning meeting with the 

                      appropriate parties (NEPA Review Team) to obtain agreement on document 

                      development approach and content. The Team shall include the NDM,  

                      EMCBC NCO and EMCBC/SLA representative(s) who are fully  

                      knowledgeable about the proposed action.  The team may include additional 

                      DOE staff, such as representatives of the EMCBC General Counsel, per the 

                      EMCBCs NCOs discretion. The NDM, with assistance from the EMCBC 

                      NCO, is responsible for coordination of EA document preparation with the      

                      appropriate Project Manager. 

  

7.1.2.1 As early as possible in the life of an EA project, the NDM is 

responsible for performing internal scoping as follows: 

 

• As necessary, utilize the NEPA Review Team to carry out the NEPA 

start to finish. The team will ensure that the project takes into 

account all relevant programmatic, policy, and legal considerations, 

including environmental justice, and that the only necessary review 

function will be obtaining senior management approval. 

  

• Define issues that might affect the proposed EA (environmental, 

safety, institutional, regulatory, and any others) and determine data 

and information needs. 

 

• Determine, in consultation with the EMCBC/SLA Director if the 

services of an EA contractor will be utilized to prepare the EA. 

 

• Develop a proposed schedule for the preparation of the EA and a 

public participation plan tailored to the proposed action. 

  

• Identify reasonable alternatives to the proposed action and potential 

impact areas for each alternative. 

 

• Assist the NCO with notification of the host state and host tribe, in 

writing, that a determination has been made to prepare an EA.  

 

• Determine if project stakeholders will be limited to the host state and 

host tribe, or if greater involvement is warranted.  
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• As appropriate, develop a public participation plan to encourage and 

facilitate public participation throughout the NEPA process (see 

Appendix E – Public Participation Plan). Determine if project 

stakeholders will be limited to the host state and host tribe, or if 

greater involvement is warranted.   

 

   NOTE: If at any point during the EA preparation, review, and approval  

  process it appears evident that an EIS is the appropriate level of NEPA  

  documentation for a proposed action, all appropriate parties (e.g., the NDM, 

  EMCBC Director or SLA Federal Project Director, the EMCBC NCO,  

  and/or representatives from GC should meet to discuss the issue. If it is  

  decided that an EIS is the appropriate level of NEPA documentation for the 

  proposed action, follow the steps outlined in Appendix D, EMCBC NEPA 

  Environmental Impact Statement (EIS) Procedures of the EMCBC   

  Compliance Program Plan. The EIS determination will be revised by the  

  EMCBC NCO. 

 

7.1.3  The EMCBC Lead NCO or designee will promptly notify, generally within 

 two weeks, the Office of NEPA Policy and Compliance of the determination 

 to prepare an EA and request to obtain an official document ID (DOE/EA) 

 number. The EMCBC NCO or designee will invite any cooperating agencies 

 to participate in the EA process.  

  

7.1.4  Public Scoping Process 

 

          Public scoping is not a required step in the EA process; however, when 

          performed, the purpose of public scoping as part of the EA process is to give 

          the public the opportunity to provide input on the scope of issues to be 

          addressed in the EA and to identify significant issues related to the proposed 

          action. The recommendations for the EA public scoping process are 

 presented in Appendix F, the Public Participation Plan. 

 

7.1.4.1 Public scoping will be performed at the NDMs discretion, in 

consultation with the EMCBC NCO. If public scoping will be 

performed, stakeholders should be identified as part of the internal 

scoping process (above).  

 

7.1.5  Initiate Consultation Process 

 

                    The NDM will consult, when necessary, with the U.S. Fish and Wildlife  

           Service; the U.S. Army Corps of Engineers and appropriate state agencies  

           under Section 404 of the Clean Water Act; and with the State Historic 

            Preservation Offices, National Historic Preservation Act consultations to 

            identify potential environmental consequences of a proposed action. 

             Depending on the scope of work and site location, other federal and state 

             agencies may need to be consulted. Formal, government-to-government 

             consultations are required with potentially impacted tribes, or if requested. 
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             The NDM will seek the cooperation of other potentially interested agencies, 

             including Federal, State, local, tribal, and non-government entities if they  

  have jurisdiction under law or special expertise related to the evaluation of 

  the proposal.   

 

7.1.6 Prepare Preliminary Draft EA 

 

           The NDM will manage preparation of the Preliminary Draft EA that 

 provides a complete analysis of all data, impacts of the proposed action and 

           alternatives, and recommended mitigation, if necessary, in compliance with 

           CEQ and DOE NEPA Implementing Regulations (40 CFR 1500 through 

           1508 and 10 CFR Part 1021). The Preliminary Draft EA should address all 

           technical issues in an appropriate level of detail commensurate with 

 potential impacts (i.e., A graded approach), in order to determine whether a 

 FONSI can be issued. The Preliminary Draft EA should include a 

 description of the location of the action, figures depicting project location, 

 the proposed action and alternatives, and a description of any 

 environmentally sensitive areas that may be impacted. The EA should be 

 prepared in accordance with the Recommendations for the Preparation of 

 Environmental Assessments and Environmental Impact Statements, second 

 edition, December 2004, found online at: 

 

http://energy.gov/sites/prod/files/nepapub/nepa_documents/RedDont/G-DOE-

greenbook.pdf  

 

 

         The following is a general list of the information to be included in an EA.  

 

• Title Page 

• Table of Contents 

• List of Figures 

• List of Tables 

• Summary 

• Introduction 

• Purpose and Need 

• Scope 

• Proposed Action and Alternatives 

• Existing/Affected Environment 

• Environmental Consequences 

• Agencies Consulted 

• Environmental Permits 

• References 

• List of Preparers 

• Appendices (including copies of letters of consultation, comments, and 

response to comments) 
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• If warranted, approved/signed FONSI should be bound in the front of the 

Final EA document 

 

7.1.7  Conduct Internal Review of Preliminary Draft EA 

 

          Upon completion of a Preliminary Draft EA, the NDM shall forward the 

          document to the NEPA Review Team for internal review. The NDM will 

          oversee the internal review process. As applicable, the Preliminary Draft EA 

          should also be provided to cooperating agencies for review and comment. In 

          addition to the EA, the review package should include any necessary 

          preapproval transmittal letters to appropriate States, tribes, and other 

          interested parties. The document is reviewed to ensure the following 

 elements are included: 

 

• A clear statement of DOE’s Purpose and Need, a complete description of 

the Proposed Action, and a project description which includes any 

relevant background information; 

 

• A description of reasonable alternatives  to the proposed action under 

consideration, and a description of alternatives considered and rejected; 

 

• A description of the No Action alternative; 

 

• A description of the existing/affected environment at the location of the 

action; 

 

• An analysis of any potential environmental impacts associated with the 

proposed action and the alternatives; 

 

• Irreversible and irretrievable commitment of resources; 

 

• Unavoidable adverse impacts; 

 

• Relationship between local short term uses of the human environment 

and the maintenance and enhancement of long-term productivity; 

 

• A section on permit compliance that identifies any permits that will be 

required in order to perform the action;  

 

• A listing of agencies and persons consulted; and  

 

• Review for grammar, spelling, and format.  

 

• Review comments are returned to the NDM.  
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7.1.8  Prepare Concurrence Draft EA 

 

          The NDM will manage preparation of the Concurrence Draft EA. The 

          Concurrence Draft EA will incorporate all NEPA Review Team and 

          cooperating/interagency comments received on the Preliminary Draft EA 

 and address any outstanding data or analysis issues within the Preliminary 

 Draft EA. After a thorough review to ensure that all comments and/or 

 outstanding issues were addressed the NDM shall forward the Concurrence 

 Draft EA to EMCBC GC for review and the EMCBC Director or SLA 

 Federal Project Director for approval.  The NDM shall include a 1-page 

 concurrence summary with the Draft EA. This summary should provide a 

 description of the proposed action, and any controversial or problematic 

 issues that arose during the public comment process, and their resolution. 

 The summary should also include a brief synopsis of any consultations with 

 agencies or Tribes. 

 

           GC comments shall be reviewed with the NCO prior to finalizing the 

            Concurrence Draft EA. As necessary, the NCO shall lead discussions with 

  GC to resolve any disagreements over recommended edits.  GC shall  

  provide written concurrence (via e-mail or other written correspondence) to 

  the NDM indicating its concurrence with the EA prior to it being distributed 

  for public comment. There will also be written approval by the EMCBC  

  Director or SLA Federal Project Director prior to Draft EA being distributed 

  for public comment. 

             

   NOTE: Reviews are repeated until all comments on the Concurrence Draft 

   EA are resolved. 

 

7.1.9  Prepare Draft EA 

 

          Upon EMCBC/SLA Federal Project Director approval of the Concurrence            

          Draft EA, the NDM will prepare a Draft EA package for distribution to the  

          public. The NCO shall review the package consisting of the Draft EA and 

 any necessary preapproval transmittal letters, for completeness.  

 

7.1.10 Distribute Draft EA 

 

          The NCO will transmit the Draft EA for comment to the host state and host 

          tribe. The review period shall be from 14 to 30 days. DOE will make the 

 Draft EA available on-line at the DOE NEPA Website. In lieu of  

 transmitting hard copies of the Draft EA, DOE may distribute Notice of 

 Availability (NOA) postcards  and emails advising of the availability of the 

 Draft EA, identifying the website where the document can be reviewed, 

 specifying the comment period, and providing the NDMs contact 

 information. 
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         DOE may also provide any other state or American Indian tribe with the 

 same opportunity, if, in DOE's judgment, the state or tribe may be affected 

 by the proposed action.  Additionally, at the NCO’s discretion, any number 

 of state, federal, and local agencies, or organizations and interest groups 

 may be provided the opportunity to review and comment on the Draft 

 EA.  Collectively these “stakeholders” would be notified in the same 

 manner as the host state and host tribe. Typically, project-specific 

 stakeholders are identified during the internal scoping process and may have 

 been previously informed of the planned EA if external scoping was 

 conducted.  

 

         

Public meetings would be conducted at the NCO’s discretion, would be 

noticed in advance, and would be scheduled to coincide with the public   

comment period such that participants have ample time to provide written        

comments to DOE prior to the conclusion of the comment period. As is the   

case with the identification of stakeholders, typically, the need for public 

meetings would be identified during the internal scoping process. 

 

7.1.11 Consider Public Comments and  Prepare Final EA Concurrence Package 

 

            Following the close of the public comment period, the NDM will compile     

            public comments on the Draft EA and assess and consider them both 

            individually and collectively. The NDM may also convene a comment 

           resolution meeting with contractors, the NCO, Project Manager, and, if 

            necessary, the EMCBC GC to resolve any outstanding comments, address 

            new potential mitigation measures, or evaluate any newly proposed    

            alternatives for inclusion in the Concurrence Final EA. All substantive        

            comments received should be attached to the Final EA and DOE should 

            include responses to each.  The NDM will choose the method to respond to  

  comments (i.e. summarize comments or respond to individual comments).  

  As appropriate, the EA contractor and/or NDM will prepare responses to  

  comments received on the Draft EA.       

 

   If the Draft Final EA supports a FONSI for the proposed action, and it is  

  appropriate, the NDM will prepare a Draft FONSI. The Draft FONSI will  

  include a brief summary of the EA, the basis and authority for the   

  determination, and the determination.  

 

7.1.12 Review of Final EA Concurrence Package 

 

  The Concurrence Final EA and Draft FONSI (if appropriate), along with the 

  appropriate Notice of Availability (NOA) letter(s), should be forwarded by 

  the NDM to the NCO, Project Manager and EMCBC GC for concurrence.  

 

  The NDM shall include a 1-page concurrence summary with the   

  concurrence package. This summary should provide a description of the  
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  proposed action, the preparation and review process for the EA, any  

  controversial or problematic issues that arose during the preparation process, 

  and there resolution. The summary should also include a brief synopsis of  

  any consultations with agencies or Tribes. 

 

  The Final Concurrence package will be reviewed to determine if the changes 

  made to the document from the incorporation of external stakeholder  

  comments have opened new areas that require additional internal review.  

  Comments will be provided to the NDM.  If further review is required, the 

  NDM will coordinate this review and follow-up with the Project Manager or 

  GC after consultation with the EMCBC NCO on the required revisions. If  

  additional internal review is not needed, or when additional comments have 

  been resolved by the NDM, the NDM shall proceed to prepare the Final EA 

  and FONSI.  

 

7.1.13 Prepare Final EA and FONSI 

 

  The EMCBC NCO will review the Concurrence Final EA, Draft FONSI,  

  and 1-page concurrence summary to ensure that all NEPA issues have been 

  addressed and that the package is complete and ready for approval by the  

  EMCBC Director or SLA Federal Project Director. The EMCBC NCO will 

  forward the Final EA, Draft FONSI, and 1-page concurrence summary to  

  the EMCBC Director or SLA Federal Project Director for approval.  

 

  Upon receipt of approval on the Final EA and signature of the FONSI, the  

  NDM or contractor will prepare the Final EA and FONSI for distribution to 

  the public. 

 

7.1.14 Publish and Distribute Final EA and FONSI 

       

  Upon final signature of the FONSI by the EMCBC Director or SLA Federal 

  Project Director, the EMCBC NCO, shall forward two hard copies and one 

  electronic copy of the Final EA and FONSI to the Office of NEPA Policy  

  and Compliance for posting to the DOE NEPA Website.  

 

  The NDM will make the Final EA and FONSI available to the regulatory  

  agencies and appropriate stakeholders through the distribution of NOA  

  postcards (normally within two weeks of approval) advising where the  

  documents can be accessed. Hard copies of the EA and FONSI should be  

  distributed only under exceptional circumstances.  

 

7.1.15 Develop Post-NEPA Lines of Inquiry 

 

           The NDM shall review any project proponent committed measures (whether 

  or not included as part of the proposed project) or mitigation measures  

  developed for the EA/Mitigation Action Plan to develop lines of inquiry that 
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  could be used to evaluate the proponent’s adherence to the commitments as 

  part of any post-NEPA monitoring that could be conducted. 

 

7.1.16 Compile Administrative Record (AR)  

 

           The NDM or EA contractor will maintain an AR throughout the EA   

  preparation process. The AR should include, at a minimum: 

 

• Correspondence with cooperating and consulting agencies, 

• Documents related to key decisions,  

• Meeting records,  

• Input from the public,  

• Written technical direction from EMCBC to contractors, 

• Documentation on assumptions associated with alternatives,   

• Data sources or data used to make assumptions for analysis,  

• Personal communications that were used in the EA,  

• Memoranda or rationale for any major changes to the EA or 

supporting analysis,  

• Response letters to commenters,  

• Public notices,  

• Copies of all postal or delivery services records of delivery, and 

• The decision document. 

 

8.0 RECORDS MAINTENANCE 

 

8.1 Records generated as a result of implementing this document are identified as follows 

and maintained in accordance with the Office of Technical Support and Asset 

Management File Plan: 

 

8.1.1  ENV 02-F-01C – National Environmental Policy Act - Environmental 

 Impact Statement – Final Published Version 

 

8.1.2  ENV 02-F-02C - National Environmental Policy Act – Environmental 

 Assessment Records – Background Documentation 

 

8.1.3  ENV 02-F-03C - National Environmental Policy Act – Categorical 

 Exclusion Records – Background Documentation  

 

8.1.4  ENV 02-F-04 - National Environmental Policy Act Support Documentation 
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9.0 FORMS USED 

 

9.1 Environmental Questionnaire 

 

10.0 ATTACHMENTS 

 

10.1 Attachment A- Approval Memo for Final EA and FONSI 

 

 

11.0 FLOWCHART – NEPA Environmental Assessment Process 
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11.0 FLOWCHART 
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                                              Attachment A 

 

                                
EXAMPLE APPROVAL MEMO FOR EA 

  
DOE 1325.8 

          (4/93) 

 

United States Government     Department of Energy  

        Oak Ridge Operations Office 

memorandum 
 

DATE: 

 

REPLY TO  

 ATTN OF: EM-97: Vicks 

 

SUBJECT: ENVIRONMENTAL ASSESSMENT FOR QUADRANT II CORRECTIVE  

  MEASURES IMPLEMENTATION AT THE PORTSMOUTH GASEOUS  

  DIFFUSION PLANT, PIKETON, OHIO 

 

 To:  Dennis Boggs, Chief Operating Officer 

 

  The subject Environmental Assessment (EA), dated January 2003, has been reviewed in  

accordance with our responsibilities under the Department of Energy (DOE) Order 451.1B, 

paragraph 5a(9).  Based upon this review, recommendations made by your staff 

and, after consultation with the Office of Chief Counsel and the National Environmental  Policy 

Act (NEPA) Compliance Officer, I have determined that within the meaning of NEPA, the 

proposed action is not a major Federal action significantly affecting the quality of the human 

environment.  Therefore, the preparation of an Environmental Impact Statement is not required.  

The basis for this determination is explained in the attached Finding of No Significant Impact 

(FONSI) and the supporting final EA. 

 

Please note that the Portsmouth Site Office is responsible for providing public notice of the 

availability of the EA and FONSI in accordance to 40 CFR 1506.6(b), 10 CFR 1021.322, and 

DOE Order 451.1B, paragraph 5e(5). 

 

If you need further assistance or have any questions or comments, please contact David R. Allen, 

Oak Ridge Operations Office NEPA Compliance Officer at (865) 576-0411. 

 

 

      Gerald Boyd  

      Manager  

Attachment  

 

cc w/attachment 

W. Murphie, EM-1Cloverleaf 

M. Tobert, EM -32/HQ 

T. Slack, CC-10/ORO  

C.M. Borgstrom, EH-42/HQ 

D. Allen, SE-3232/ORO 

D. Page, SE-30-1/ORO 

G. Drexel, BJC/PORTS 

Administrative Records 
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